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Secondary Alarm Station Addition  
(supports Interim Storage Area 
upgrades) 

Sand /salt shed 
west of 300  Area
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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of January 2009.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)

• RL held an inspection out-brief of the Security Education and Awareness Program.  All program 
elements were rated satisfactory with no weaknesses, issues, or findings.  The RL staff was highly 
complimentary of the program, stating they believed it to be one of the best in the DOE Complex.  

• Completed Washington State Defensive Tactics Field Instructor Certification course.

• Awarded fixed price contract for the Outside Storage Unit [RL-013 Funded]. 

• Completed Classified Computer Security Value Engineering Workshop.
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Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Reliability Projects    

– Completed construction and equipment installation for Project L-614, Repeater Sites Safety 
Renovations.

– Completed construction for Project L-449, Mortar Line 12-inch Potable Water Line. 

– Completed definitive design for Projects L-645, 609 Fire Station 91 Potable Water System,  L-399, 
T-Plant Potable and Raw Water Restoration, and  ET50, Hanford Local Area Network Upgrade, 
Phase 1.

– Implementation of Supplemented Contractor Requirements Document (SCRD) 430.1B:

о Completed Draft A of Ten -Year Site Plan.

о Received RL concurrence to proceed with Condition Assessment Survey implementation 
strategy.

� Completed inspection of 30 of 200 planned facilities as scheduled.

• HAMMER

– Construction continues on the State Department Building at HAMMER, with completion scheduled 
by February 27, 2009.

– Conducting Columbia Basin College Fire Recruit training at HAMMER for the winter quarter.
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

CY = 1.22
FY = 1.35

Goal = 0.55

There were two OSHA injuries 
reported in January.  Both were 
related to slips and falls on snow and 
ice, and both resulted in days away  
from work.  

In addition, a case from November 
2008 was reclassified to OSHA 
recordable.
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OSHA Days Away From Work (DAFW) Case Rate: 

Safe Hours = 264,116

CY = 1.22
FY = 0.45

Goal = 0.0 

The two new DAFW cases in January 
brought the total up to three for the 
fiscal year, and to a calendar-year case 
rate of 1.22, which is above the Upper 
Control Limit.  

Assertive actions, especially related to 
ice and snow issues, are being pursued 
to limit further DAFW injuries.  One 
action being taken is the purchase of  
special slip-resistant footwear for 
employees.  
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Safety Overview, continued

First Aid Case Rate: 

CY = 7.94
FY = 4.50

The First Aid rate, after being nearly 
significantly low in October and 
November 2008, returned to above 
baseline in January 2009. 
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(Jun 07 - Sep 08)

Days Away Restricted/Transferred (DART) Case Rate: 

CY = 1.22
FY = 0.45

Goal = 0.15

The two DAFW cases also count as 

DART cases for January, and also 

drove this chart above the Upper 

Control Limit.  
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

RL-0020 Safeguards & Security $5.6 $5.6 $5.4 $0.0 -0.4% $0.2 3.7% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.0 $0.9 $1.0 -$0.1 -11.6% -$0.1 -13.2% $17.2

General Site Services $10.4 $10.2 $8.1 -$0.2 -1.9% $2.1 20.6% $170.6

Subtotal Sub-project Work scope $17.0 $16.7 $14.5 -$0.3 -2.0% $2.2 13.1% $256.0

400.01.01 Request for Services (RFSs) $1.3 $1.3 $1.6 $0.0 0.0% -$0.3 -23.0% $21.2

400.01.02 HAMMER RFSs $0.3 $0.3 $0.7 $0.0 0.0% -$0.3 -95.6% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $3.7 $3.7 $4.0 $0.0 0.0% -$0.2 -5.8% $36.6

400.02.02 WFO Transfers - WRPS $0.5 $0.5 $0.5 $0.0 0.0% -$0.1 -10.8% $4.9

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.1 $0.1 $0.4 $0.0 0.0% -$0.3 -196.1% $1.4

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 46.5% $0.1

400.03.03 WFO Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -27.6% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 36.6% $0.1

400.03.05 WFO Transfers - WCH $0.7 $0.7 $0.6 $0.0 0.0% $0.1 16.6% $2.5

Total Work For Others $6.7 $6.7 $7.7 $0.0 0.0% -$1.0 -15.6% $69.1

Total FH Contract Work scope $23.7 $23.3 $22.2 -$0.3 -1.4% $1.1 4.9% $325.0

Variance threshold is +/- $1M or 10%

Current Period (January)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

RL-0020 Safeguards & Security $21.7 $21.2 $19.9 -$0.6 -2.5% $1.3 6.1% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $5.0 $5.4 $5.4 $0.4 8.6% $0.0 -0.7% $17.2

General Site Services $77.2 $76.7 $72.0 -$0.4 -0.6% $4.8 6.3% $170.6

Fiscal Year 2009 To Date 
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FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$0.6M/-0.4 
percent unfavorable variance, and is within thresholds.   

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$3.0M/+2.4% percent 
variance. The most significant cost variances are discussed in Section C, Safeguards and Security, and Section 
D, General Site Services. 

General Site Services $77.2 $76.7 $72.0 -$0.4 -0.6% $4.8 6.3% $170.6

Subtotal Sub-project Work scope $103.9 $103.3 $97.3 -$0.6 -0.6% $6.0 5.8% $256.0

400.01.01 Request for Services (RFSs) $6.5 $6.5 $5.9 $0.0 0.0% $0.6 9.9% $21.2

400.01.02 HAMMER RFSs $1.7 $1.7 $1.4 $0.0 0.0% $0.3 19.8% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $10.4 $10.4 $13.3 $0.0 0.0% -$2.9 -27.7% $36.6

400.02.02 WFO Transfers - WRPS $1.6 $1.6 $1.9 $0.0 0.0% -$0.3 -16.6% $4.9

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 -$0.1 $0.0 0.0% $0.1 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.7 $0.7 $1.5 $0.0 0.0% -$0.8 -113.6% $1.4

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 12.3% $0.1

400.03.03 WFO Transfers - AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -15.6% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 60.4% $0.1

400.03.05 WFO Transfers - WCH $1.2 $1.2 $1.3 $0.0 0.0% -$0.1 -11.5% $2.5

Total Work For Others $22.2 $22.2 $25.3 $0.0 0.0% -$3.0 -13.6% $69.1

Total FH Contract Work scope $126.1 $125.6 $122.5 -$0.6 -0.4% $3.0 2.4% $325.1

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance ($M), continued

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 54.1 22.2 26.1 23.4 6.6 5.3 6.1 6.3 4.8 5.5 5.5 4.7 

Monthly BCWP 52.4 23.6 26.1 23.4 

Monthly ACWP 52.5 21.5 26.3 22.2 

FYTD BCWS 54.1 76.4 102.4 126.1 150.2 172.7 200.4 224.3 245.6 271.1 292.6 325.1 

FYTD BCWP 52.4 76.0 102.1 125.6 

FYTD ACWP  52.5 74.1 100.4 122.5 
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  DOE Enforceable Agreement 
milestones were established to provide high-level visibility to critical deliverables and specific status on the 
accomplishment of these key events.  The FY 2009 Enforceable Agreement milestone information provided 
herein is based upon the current baseline including RL-approved changes.  Changes from month-to-month 
in both the total number of milestones to be completed and in the forecast status of upcoming milestones 
are the result of Baseline Change Request (BCRs) approved during the reporting period.

As of October 1, 2008, the PHMC has only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, 
Annual Hanford Land Disposal Restrictions Summary Report, due on April 30, 2009. 

Note: the table below reflects data from the Hanford Site Technical Database. 

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

0 0 0 0 0 1 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal 

 
FH Letter 

No. & Date 
Completed 

 
 
 
 
 
 
 

    

   

 

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive (PI).  Items in “pink” reflect an overdue status.  NOTE:  
GFS/I data is through February 27, 2009.   

There are no GFS/I action/commitments required within the next 30 days.   

DOE/RL-2000-76, Rev. 99 Overview A: 7



PHMC Performance Report                                                                                   January 2009
Section A Overview

Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through February 27, 2009, with a seven-day grace period. 

 

Ref 
ID 

SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0114 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

020.01.01.06  
Material Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability Transaction 
Data Report 

Due: Monthly  

Nuclear Material 
Accountability 
Transaction Data 
Report (Feb 
2009) 
Planned: 12 
March 2009 

  

CD0115 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

020.01.01.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report 
Due: Monthly  

Nuclear Material 
Balance Report 
(Feb 2009) 
Planned: 15 
March 2009 

  

CD0152 PHMC, C.5.1.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.04.03  
Environmental 

• Environment, 
Health, Safety, & 

• PHMC, C.5.1.1, 
DELIVERABLES 

Portable and Temporary Radioactive Air 
Emission Units (PTRAEU) & Heating & 
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Continued on next page

DELIVERABLES/COMPLETIONS Environmental 
Protection  

Health, Safety, & 
Quality  

DELIVERABLES Emission Units (PTRAEU) & Heating & 
Ventilation Units(HVU Annual) Report  

Due:  

Portable and 
Temporary 
Radioactive Air 
Emission Units 
(PTRAEU) & 
Heating & 
Ventilation 
Units(HVU 
Annual) Report 
(2009) 
Planned: 27 
February 2009 

  

CD0157 PHMC, C.5.1.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.04.03  
Environmental 
Protection  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.1, 
DELIVERABLES 

Hanford Site Annual Dangerous Waste and 
Annual Waste Treatability Study Reports 

Due: Annually  

Hanford Site 
Annual 
Dangerous 
Waste and 
Annual Waste 
Treatability 
Study Reports 
(2009) 
Planned: 21 
February 2009 

  

CD0161 PHMC, C.5.1.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.04.03  
Environmental 
Protection  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.1, 
DELIVERABLES 

Underground Storage Tank Master License 
Renewal Application  

Due: Annually  

Underground 
Storage Tank 
Master License 
Renewal 
Application 
(2009) 
Planned: 16 
March 2009 
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Contract Deliverables, continued
 

Ref 
ID 

SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0169 PHMC, C.5.3.4, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.16.17  
Contract 
Reporting 
(Baseline)  

• Project Systems & 
Support  

• PHMC, C.5.3.4, 
DELIVERABLES 

Contract Performance Report 
Due: Monthly  

Contract 
Performance 
Report (Jan 
2009) 
Planned: 27 
February 2009 

  

CD0173 PHMC, C.5.3.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) Management 
& Reporting System (MARS)  
Due: Month-End Deadlines  

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Feb 2009) 
Planned: 10 
March 2009 

  

CD0179 PHMC, C.5.3.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Contract Funds Status Report 
Due: Monthly  

Contract Funds 
Status Report 
(Feb 2009) 
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Continued on next page

(Feb 2009) 
Planned: 27 
March 2009 

CD0271 PHMC, C.5.3.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges 
Due: Monthly  

Depreciation 
Charges (Feb 
2009) 
Planned: 10 
March 2009 

  

CD0281 PHMC, C.5.3.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly  

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Feb 
2009) 
Planned: 10 
March 2009 

  

CD0300 PHMC, C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS  
PHMC (M327), C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

000.11.04  
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.52, 
DELIVERABLES 
• PHMC (M327), 
C.4.2.52, 
DELIVERABLES 

200E, 200W Area Drinking Water Report 
Due: Monthly  

200E, 200W 
Area Drinking 
Water Report 
(Feb 2009) 
Planned: 10 
March 2009 

  

CD0414 PHMC, C.5.3.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Supplemental Compensation Report  
Due: Annually  

Supplemental 
Compensation 
Report (2009) 
Planned: 03 
March 2009 
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Contract Deliverables, continued
 

Ref 
ID 

SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0581 PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.4.2.19, 
DELIVERABLES 

Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance 

Review Report  
Due: 60 days following the end of each quarter. 

Hanford Site 
Pension Plans 
and Savings and 
Investment Plans 
- Investment 
Performance 
Review Report 
(4th Qtr CY2008) 
Planned: 02 
March 2009 

  

CD0594 PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.11.05  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power and 
transmission billing. 

Due: Monthly  

Breakdown (by 
contractor) of 
BPA power and 
transmission 
billing (Jan 2009) 
Planned: 23 
March 2009 
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CD0604 PHMC, C.5.9.7, DELIVERABLES, 
DELIVERABLES/COMPLETIONS  

000.04.03  
TPA Support  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone status reports and statistics 
Due: Monthly  

TPA milestone 
status reports 
and statistics 
(Feb 2009) 
Planned: 16 
March 2009 

  

 


